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TRANSMIlTAL OF QUARTERLY STATUS REPORT FOR WORK PACKAGE NUMBER 951 849, 
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Rocky Mountain Remediation Services (RMRS) is pleased to deliver the attached copy of the Quarterly 
Status Report (work package 951 849, Decontamination Facilities) in fulfillment of the scheduled milestone 
due April 30, 1996. 

If there is any additional information you would like to have incorporated into the existing format for the next 
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INTRODUCTION 

The Decontamination Facilities support Environmental Restoration (ER) activities performing 
RCRA [Resource Conservation and Recovery Act] Facility InvestigatiodRemedial 
Investigation and remedial action field work for the Comprehensive Environmental Response, 
Compensation and Liability Act sites at the Rocky Flats Evironmental Technology Site in 
accordance with the Interagency Agreement (IAG) and decontamination for accelerated 
actions. There are two decontamination facilities at the Rocky Flats Site: the Main 
Decontamination Facility (MDF), also known as the 903A Pad - R C M  Unit 18.01, located at 
the east end of the Facility Operations Yard; and the Protected Area Decontamination Facility 
(PADF'), located in the northeast corner of the Protected Area. The PADF is also referred to as 
Building 966. Additionally, a mobile decontamination unit is used for field decontamination 
activities. Proper use of the facility prevents cross contamination between sample retrieval 
sites and provides a mechanism to clean equipment in order to meet data quality objectives. 

Four full-time personnel from Resource Technology Group (RTG) currently operate and 
maintain the Decontamination Facilities for Rocky Mountain Remediation Services (RMRS). 
In addition to operating and maintaining the two facilities, this work package is also 
responsible for movement of environmental drums and pallets from the Buffer Zone and 
within the Field Operations Yard, moving equipment and unloading trucks for other 
subcontractors, performing decontamination of equipment, removing snow in the Facility 
Operations Yard and providing Health and Safety support to environmental projects. 

INFORMATI0 N 

Twenty-two decontamination activities and 26 purge events occurred at the MDF during the 
first quarter of fiscal year 1996. Two decontamination events occurred at the PADF. 

The PCB Project was supported throughout the quarter by the Decontamination and 
Sampling personnel, The mobile decontamination unit was used to support this effort. 

Support was provided to the XAG Tank Cleaning Project. Clean water and fuel for 
decontamination were provided on demand. 

The dry and liquid chemicals located at Operable Unit 2 were moved to a storage area in the 
Field Operation Yard. All of the personnel involved in the movement participated in a 
pre-evolution meeting prior to performing the work. Additionally, the personnel had 
three-day First Responder Operations certification. 

TRAINING 

Personnel from Liquid Waste Operations in support of the TAG Tank Cleaning project were 
trained on the safe use of the steam cleaner. A training program was developed specifically 
for the project in order to meet the criteria of the operation. 



REPORTS/CORRESPONDENCE 

Procedures are being revised due to the upgrades to the Main Decontamination Facility. 
Among them are: 

F0.4, Heavy Equipment Decontamination 
F0.7, Handling of Decontamination Wash Water 
FO. 12, Decontamination Facility Operations 
F0.30, Equipment Operating Procedure 

Additionally, the Qualification Standard Package (QSP) used to train personnel on the proper 
use of the equipment at the Decontamination Facility is also being revised. 

A letter was written to the Landfill and Facility Operations concerning the sedimentlsoil 
drums generated at the MDF. The letter requests permission to dispose the sediments at the 
landfill if they meet their acceptance criteria. All of the drums have been characterized as 
non-hazardous and are presently being assessed by Radiological Engineering. 

SAMPLES 

No sampling occurred during the second quarter of fiscal year 1996 due to budget cwts. A 
letter was written (JRC-014-95) documenting several years of available data from the 
decontamination pads, and from process knowledge. Based on this analysis, Building 89 1 
Treatment Facility will accept decontamination wash waters without further sampling and 
analysis. Appropriate sampling will be performed if unusual or new decontamination 
circumstances are identified, or if excessive contaminants are expected. 

CONSTRUCTlON/MAINTENANCE 

The liner that provides secondary containment to the concrete decon pad and sump at the 
MDF was damaged during the construction of the facility. The MDF was placed out of 
service and Colorado Lining was brought on the site to repair the rip in the liner. The liner 
was inspected prior to putting the MDF back in service. 

ENVIRONMENTAL COMPLIANCE 

No environmental deficiencies were incurred during the quarter. 

ACCOMPLISHMENTS 

Twelve roll-offs and one backhoe from the Thermal Desorption Project were decontaminated 
at the MDF. Thirteen loads of clean water were transported to the site for dust suppression 
and operational use. 
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Two cargo restraint transports (CRTs) shipped from Oak Ridge, Tennessee were successfully 
decontaminated to below releasable limits. After the CRTs were cleaned and re-surveyed, 
they were transported by the Trucking Department to Building 991. This project was a joint 
effort between Rocky Mountain Remediation Services and Safe Sites of Colorado. Eleven 
additional CRTs are expected to be decontaminated next quarter. This activity is in support of 
a performance measure for Safe Sites. 

HEALTH AND SAFETY 

In addition to supporting numerous projects simultaneously and attending to routine Health 
and Safety responsibilities, the Health and Safety Specialists (HSSs) for the decontamination 
operation completed numerous surveys, and wrote several Preliminary Hazard Analysis, (PHA) 
and Activity Hazard Analysis (AHA). Other projects supported by the HSSs: 

Conducted daily safety briefings 
Conducted weekly safety meetings 
Maintained training files for all decontamination technicians 
Established Survivair full face Approved Product Record (APR) fit test procedure and 
obtained an authorization from Industrial Hygiene 
Updated Material Safety Data Sheets for the MDF, the PADF, T891 C,D, and P 
Upgraded fall protection equipment 
Posted “Non-Flammable Gas” signs in the T891D Industrial Hygiene equipment room 
Wrote the Health and Safety Plan for the Thermal Desorption Project 
Provided Health and Safety support to the Thermal Desorption Project 
Prepared the confined Space Entry Permit and air monitoring strategy for entry into the 
vault at the Operable Unit 7 Seep Collection System 
Provided air monitoring and health and safety support during confined space entries at 
the Operable Unit 7 Seep Collection System 
Conducted trailer inspections in the Field Operations Yard 
Labeled all gas and diesel cans and cleaned flammable liquid storage cabinets 
Labeled chemical storage conexes (NFPA) 
Conducted monthly inspections of the following: 

- extinguisher 
- spill kits 
- respirators 
- self-contained breathing apparatus 
- eyewash stations and safety shower (weekly) 



ANTICIPATED OPERATIONS FOR NEXT QUARTER 

The Recontamination Facilities will support the Trench T-3/T-4 project next quarter. The 
Decontamination Operation was requested to provide field decontamination. 

Decontamination support will be provided to the IHSS 129 Interim Action project. The 
mobile decontamination unit will be used for this project. 

The upgrades to the Main Recontamination Facility should be complete by next quarter. 
Existing Standard Operating Procedures and an Integrated Work Control Package will be 
used to run the facility until the new procedures have been written and approved. 

Decontamination support will be provided to the Well Abandonment and Replacement 
Program (WARP) at the MDF and the PADF. Additionally, drums that are being filled by the 
WARFj project will be retrieved from the field and delivered to the Field Operations Yard. 

SUMMARY/CONCLUSION 

Due to a decline in environmental accelerated actions, no decontamination wash water was 
treated at Building 891 or 374. It is anticipated to have approximately 15,000 gallons of 
decon water treated next quarter. 

There were no environmental deficiencies, no accidents, and no occurrences encountered by 
the Decontamination Facility Operation during the January through March, 1996 reporting 
period. 
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